
COUNTY OF LOS ANGELES 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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www.ladpw.org 
 
 
 
 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 8, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. CID0000001 - Shrode Avenue Sanitary Sewers, County 
Improvement No. 2659-M, City of Irwindale (5), DLSB, Inc., with a final contract 
amount of $449,802.75. 
 
Project ID No. FCC0000949 - Los Angeles River Trash TMDL Compliance, 
Phase 2B, Cities of Rosemead and Pasadena (1 and 5), United Storm Water, 
with changes amounting to a credit of $21,099.21, and a final contract amount of 
$728,947.11. 
 
Project ID No. FMD0002053 - Catch Basin Cleanout 2006, San Gabriel River 
Watershed, et al., vicinities of Pico Rivera, Lakewood, and Covina (1, 4, and 5), 
J & G Maintenance, with changes in the amount of $8,621.25, and a final 
contract amount of $300,823.50. 
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Project ID No. FMD0003081 - Catch Basin Cleanout 2006, Los Angeles River 
Watershed, vicinities of Commerce, Compton, Hidden Hills, Long Beach, and 
Pasedena (All), Ron's Maintenance, with a final contract amount of $347,169.00. 
 
Project ID No. FMD0003082 - Catch Basin Cleanout 2006, Ballona Creek 
Watershed, vicinities of Baldwin Hills and West Hollywood (2 and 3), Clean 
Environmental, Inc., with changes amounting to a credit of $165.00, and a final 
contract amount of $90,189.00. 

 
Project ID No. RDC0012170 - San Gabriel River Bicycle Trail Rehabilitation 
(Phase I), vicinities of Pico Rivera, Santa Fe Springs, and Downey (1 and 4), 
Alliance Streetworks, Inc., with changes amounting to a credit of $82,848.50, and 
a final contract amount of $405,874.50. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
  
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000949, FMD0002053, FMD0003082, and 
RDC0012170. 
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $82,848.50 to 
an increase in the amount of $8,621.25, while the total values of the contracts range 
from $90,189.00 to $728,947.11. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works.   
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 

 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
November 8, 2006 
 
   
 
PROJECT ID NO. CID0000001, SHRODE AVENUE SANITARY SEWERS, COUNTY 
IMPROVEMENT NO. 2659-M (in the City of Irwindale), Supervisorial District 5  
 
Contractor:  DLSB, Inc., P.O. Box 420, Etiwanda, California 91739 
 
Project Description: 
 
The construction of mainline sewers, laterals, manholes, and other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on August 8, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested four hours of overtime inspection, which resulted in 
a credit to the contract. 
 
Final Contract Amount: 

 
 Original contract amount $437,146.00  
     Actual costs of changes in work previously  
            approved by the Board  12,866.75 
     Deduction for overtime inspection ___(210.00) 
 
 FINAL CONTRACT AMOUNT $449,802.75 
 
AD:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
November 8, 2006 
 
 
 
PROJECT ID NO. FCC0000949, LOS ANGELES RIVER TRASH TMDL COMPLIANCE, 
PHASE 2B (Cities of Rosemead and Pasadena), Supervisorial Districts 1 and 5 
 
Contractor:  United Storm Water, 14000 East Valley Boulevard, Suite B,  
City of Industry, California 91746 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system. 
 
Changes in Work: 
 
Variations in Bid Quantities ($21,099.21) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  This Item was based on contract unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on June 7, 2006, in accordance with the plans and 
specifications; however, the contractor failed to comply with all the Affirmative Action 
reporting requirements of the contract.  Since the contractor has failed to comply with 
these reporting requirements, we recommend that your Board accept the work of this 
contract subject to a $400 deduction.  The delay in forwarding this letter to your Board 
was due to the length of time required for the contractor to furnish the documentation 
necessary to close out the contract. 
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Amount Due Contractor: 
 

Original contract amount $750,446.32 
  Changes in work authorized by the Director 
    of Public Works       (21,099.21) 
 Deduction for Affirmative Action noncompliance       (400.00) 
 

FINAL CONTRACT AMOUNT $728,947.11 
 
JRP:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
November 8, 2006 
 
 
 
PROJECT ID NO. FMD0002053, CATCH BASIN CLEANOUT 2006, SAN GABRIEL 
RIVER WATERSHED, ET AL. (in the vicinities of Pico Rivera, Lakewood, and Covina), 
Supervisorial Districts 1, 4, and 5 
 
Contractor:  J & G Maintenance, 10242 San Carlos Avenue, South Gate,  
California 90280 
 
Project Description: 
 
Cleaning of approximately 22,053 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities $8,621.25 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for this work was based on contract unit 
prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 3, 2006, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 

Original contract amount $292,202.25 
 Changes in work authorized by the Director 

    of Public Works     8,621.25 
 

FINAL CONTRACT AMOUNT $300,823.50 
 
HH:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
November 8, 2006  
 
 
 
PROJECT ID NO. FMD0003081 CATCH BASIN CLEANOUT 2006, LOS ANGELES 
RIVER WATERSHED (in the vicinities of Commerce, Compton, Hidden Hills, 
Long Beach, and Pasadena), All Supervisorial Districts  
 
Contractor:  Ron's Maintenance, 11542 Horely Avenue, Downey, California 90241 
 
Project Description: 
 
Cleanout 37,431 catch basins at various locations in the County. 
 
Project Completion Date: 
 
The contractor completed the project on September 26, 2006, in accordance with the 
plans and specifications. 
 
Final Contract Amount: 
 

Original contract amount $336,879.00 
 Actual cost of changes in work previously 
    approved by the Board   10,290.00 
 

FINAL CONTRACT AMOUNT $347,169.00 
 
HH:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
November 8, 2006 
 
 
 
PROJECT ID NO. FMD0003082, CATCH BASIN CLEANOUT 2006, BALLONA CREEK 
WATERSHED (in the vicinities of Baldwin Hills and West Hollywood),  
Supervisorial Districts 2 and 3 
 
Contractor:  Clean Environmental, Inc., 321 East 47th Place, Los Angeles,  
California 90011 
 
Project Description: 
 
Cleaning of approximately 8,214 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities ($165.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for this work was based on contract unit 
prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on September 21, 2006, in accordance with the 
plans and specifications. 
 
Final Contract Amount: 
 

Original contract amount $90,354.00 
 Changes in work authorized by the Director 

    of Public Works     (165.00) 
 

FINAL CONTRACT AMOUNT $90,189.00 
 
HH:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
November 8, 2006 
 
 
 
PROJECT ID NO. RDC0012170, SAN GABRIEL RIVER BICYCLE TRAIL 
REHABILITATION (PHASE I) (in the vicinities of Pico Rivera, Santa Fe Springs, and 
Downey), Supervisorial Districts 1 and 4  
 
Contractor:  Alliance Streetworks, Inc., 1111 East Kimberly Avenue, Anaheim,  
California 92801 
 
Project Description: 
 
Reconstruction and resurfacing of an existing bike trail, installation of striping and 
pavement markings, and other appurtenant work.    
 
Changes in Work: 
 
 Variations in Bid Quantities ($82,848.50) 
 
Description of Changes: 

 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices.  
 
No additional working days were required because of these changes.   
 
Project Completion Date: 
 
The contractor completed the project on August 10, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of the time required for the contactor to furnish the documentation necessary to 
close out the contract.  
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Final Contract Amount: 
 

 Original contract amount $488,723.00  
     Changes in work authorized by the Director 
     of Public Works    (82,848.50) 
  
 FINAL CONTRACT AMOUNT $405,874.50 
 
AD:en 
O:\Section\Administration\Board\Acc\11-08-06ltr.doc 
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